Notes for the February 5, 2014, CERES
Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in B1268C R2316.

Meeting Notes
There were no comments or questions on the notes from the last meeting.

Announcements
The CERES CATALYST Team will be receiving a Group Achievement Award this summer.

DPO Restore Effort

A spreadsheet has been provided to the ASDC listing the CERES data products that need to be
restored in priority order. The ASDC has created a Web page that shows the progress of the
restore effort. The data files are being pulled from the tapes in the order they’re stored
contiguously on the tapes to avoid excessive swapping.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Inversion 973 — Added details for the Edition4 delivery.

CERESIib 990 — Incorporating changes for the upcoming Inversion delivery.

Inversion 994 — Removing surface algorithms that are not needed for Edition4 processing.
Might delay removing the files until current processing is complete.

TISA Averaging — Updating the solar radiation file through December 2013.

CATALYST 996 — Standalone database patch to update the logging database. Should be
promoted with 937.

CATALYST 997 — Offline CATALYST failed job summary tool.

CATALYST 998 — Delivering the Operator’s Console for archiving.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

CATALYST go-live date has been delayed until the required files have been restored to the
DPO.

The RFAs will be discussed at the CRB meeting.

The “Known Issues and Workarounds” document is available for review.

Production Processing Status
Starting Beta2 Edition4 to catch up for CATALYST delivery.

General delays due to DPO issue.

System Status
Restoring the DPO.
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Status of Open SCCRs
962 — Some updates to the PR Tool Web interface were delivered to CM under this SCCR but
not yet released to the ASDC. Lisa and Jonathan plan to discuss the plan for submitting
these changes under a new SCCR.
937 — Addressing the RFAs. Promotion date delayed because of the DPO issue.
989 — PR Database delivery for creating ERBE-like PRs. Needs to be installed and tested in the
PPE.
990 — Will be delivered in conjunction with SCCR 973.
992 — The SGE memory consumption RT ticket needs to be resolved before this can be
delivered.
973 — Waiting for science team approval before delivering. Also dependent on the SGE memory
consumption issue being resolved.
979 — In SIT. Should not be promoted until after current Edition3 PRs have been run through
October 2013.
919 — In CM queue. Waiting for data to be restored to the DPO before testing can begin.
960 —Will deliver two weeks after the VIIRS reprocessing data is available.
959 — Plan to deliver one month after Clouds 960. Will use Edition2 ADMs instead of Edition4.
940 — Still waiting on the final decision from the Science Team regarding the format of the
Net_CDF file and the parameters to include in the data product.
974 — This delivery is now needed because Edition2 ADMs will be used instead of Edition4.
Delivery date is TBD.
975 — Delayed — waiting on NPP data.
995 — No updates.
996 — No updates.
997 — No updates.
998 — No updates.

Action Items
Table 1. Open Action Items
Item Date Action Item Status
Number
2014 -01 | 02/05/2014 | Definition and implementation of | Lisa will work with Pam M. to
Configuration Codes determine the configuration code
information to post on the Web.

Meeting ended at 1:52 p. m.
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